U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Crown Laundry - Removal Polrep

EPA Region 5 Records

( :
| Hlllll | lllllllﬂllll IIIHIII

393804

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

" Subject: POLREP #6
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B5YW

Indianapolis, IN

Latitude: 39.7683040 Longitude: -86.1148780

To: : David Chung, U.S. EPA
Jason El-Zein, U.S. EPA
Linda Nachowicz, U.S. EPA
Mark Durno, U.S. EPA
Bill Ryczek, U.S. EPA
Jeff Kelley, U.S. EPA
John Glover, U.S. EPA
Michael Chezik, Department of Interior
Harry Atkinson, IDEM
Max Michael, IDEM
Aunna Hubber, IDEM
Andrea Robertson, Indiana Finance Authority
Chris Harrell, City of Indianapolis
Mark Stewart, SEND



Robin Nicoson, Indianapolis Fire Department

Pam Thevenow, Marion County Public Health Department
Mark Johnson, ATSDR

Peter Felitti, U.S. EPA

From: Shelly Lam, On-Scene Coordinator
Date: 4/22/2011
Reporting Period: April 18-22, 2011

1. Introduction
1.1 Background

Site Number: B5YW Contract Number: EP-S5-08-02
D.O. Number: 65 Action Memo Date: 12/17/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/4/2011 Start Date: 4/4/2011
Demob Date: Completion Date:

CERCLIS 1D: INN000510503 RCRIS ID: INR000128884
ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA Incident Category - Inactive Production Facility

1.1.2 Site Description

1.1.2.1 Location

The Crown Laundry Site is located at 2913 East Washington Street in Indianapolis, Marion
County, Indiana, 46201. The geographical coordinates for the Site are Latitude 39.768304° North
and Longitude 86.114878° West. The Site is approximately 2.7 acres in size, and contained two
commercial/industrial buildings previously used for dry cleaning operations. Crown Laundry is
located in a residential and commercial area of Indianapolis, approximately 1.5 miles east of the
downtown area. Over 23,000 people live within 1 mile of the Site. Residences are located
adjacent to the southern property boundary and 60 feet from the west property boundary.

1.1.2.2 Description of Threat

The Site is an abandoned industrial rug cleaner that operated from 1910-1975. Previous site
investigation activities have identified volatile organic compounds (VOC) in soil and
groundwater. The Indiana Department of Environmental Management (IDEM) and the City of
Indianapolis referred the Site to the United States Environmental Protection Agency (EPA) for a



site assessment and possible removal activities.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On October 11, 2010, U.S. EPA and its Superfund Technical Assessment and Response Team
(START) contractor conducted a site assessment to determine the need for a removal action.
During the assessment, approximately 25 55-gallon drums and hundreds of small containers (5
gallons or less) were documented on-site. Many of the drums and containers could not be
identified by labels. However, several drums and containers were labeled as containing sodium
hydroxide, sodium hypochlorite, ammonia, and other hazardous substances. Field screening and
hazcatting indicated that many of the materials met Resource Conservation and Recovery Act
(RCRA) criteria for characteristic hazardous waste including ignitability and corrosivity. It was
_also documented that the Site was open and trespassing appeared to be a common occurence. As
such, EPA's On-Scene Coordinator (OSC) determined that there was an immediate threat of fire or
explosion and exposure to trespassers and nearby residents from materials in the drums and other
containers. EPA conducted emergency stabilization and removal activities October 12-22, 2010.
Emergency Pollution Reports (PolRep) 1-3 document emergency removal activites.

Based on the results of the Site Assessment, EPA is conducting a time-critical removal action.
The scope of the action includes: conducting removal of underground storage tanks (UST) to
include solvent contents; excavating impacted soil that may be source material for vapor intrusion
(VI); performing sampling and analysis to determine extent of contamination in soil; performing
sampling and analysis to determine disposal options; assessing nearby residential properties for VI
which may require the installation of vapor mitigation systems where action levels are exceeded;
conducting post-installation proficiency sampling in accordance with the Region 5 VI guidance;
transporting and disposing off-site any hazardous substances, pollutants and contaminants at an
approved disposal facility in accordance with EPA’s Off-Site Rule.

Analytical results from sub-slab sampling indicated that several chemicals of concern (COC)
exceeded the chronic screening level established by the Agency for Toxic Substances and Disease
Registry (ATSDR). As such, EPA is collecting indoor air samples at those properties.

EPA received analytical results for 28 of 37 soil borings from the extent-of-contamination survey.
IDEM identified their Risk Integrated System of Closure (RISC) default closure levels as an
Applicable or Relevant and Appropriate Requirement (ARAR). EPA compared. the results to the
default residential RISC closure levels. Samples from soil borings S04, S12, S19, S22,

and S23 contained COCs above the closure levels. These COCs included benzene,
tetrachloroethene (PCE); trichloroethene (TCE); 1,1-dichloroethene (DCE); cis-1,2,-DCE;

and vinyl chloride.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

The site is former industrial dry cleaner located in Indianapolis, Indiana. During the Site
Assessment, EPA documented USTs containing dry cleaning solvents and soil contamination that



could be a source for vapor intrusion.

2.1.2 Response Actions to Date -
During the reporting period, U.S. EPA, the Emergency and Rapid Response Service (ERRS), and
START contractors conducted the following activities:

» Discovered additional USTs (current count is 13);

e Sampled additional USTs for disposal;

e Exposed and removed 11 of 13 USTs;

e Overexcavated contaminated soil in UST pits;

o Stockpiled and covered soil prior to disposal;

o Bulked tank solvents and staged in frac tank on-site prior to disposal;
 -Inerted and opened 4 tanks for cleaning;

e Conducted air monitoring;

o Sampled two properties for sub-slab and indoor air;
e Conducted exploratory excavation; and

e Maintained site security.

The table below provides information on the USTs:

Tank ID Contents Size (gallons)
1 Stoddard solvent ' 8,000
2 Water 500
3 Empty 90
4 Toluene, ethylbenzene, xylenes, 1,1,1,-trichloroethane, cis-1,2-DCE 850
5 Stoddard solvent 1,100
6 Stoddard solvent ‘500
7 PCE, xylenes 500
8 Xylenes 850

9 Water/oil 5,000
10 Empty 3,300
11 Unknown 1,900
12 Empty 5,000
13 Unknown 5,000

Green Measures:

The following is a summary of green measures implemented to date on-site:

o Used 500 gallons of biodiesel
e Recycled plastic, paper, aluminum, glass, batteries, and printer cartridges.



2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Information on the PRP is in the site file.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity glamfest Treatment | Disposal
Non-hazardous - 4620 Clean Waters,
wastewater Liquid gallons 41311 NA Dayton, Ohio

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will conduct the following activities:

e Excavation and cleaning of USTs;

Soil excavation;

Geophysical survey and exploratory excavation for additional USTs;
Vapor intrusion sampling;

Soil and solvent disposal;

Air monitoring; and

o Site security.

2.2.1.2 Next Steps

Pending the analytical results of indoor air samples, vapor mitigation systems may need to be
installed in residential properties.

2.2.2 Issues



None.

2.3 Logistics Section
Not applicable (NA)

-2.4 Finance Section
2.4.1 Narrative -

Costs for ERRS are current through April 21st and include costs from the emergency response
action. START costs are current through April 11th.

Estimated Costs *

‘ Total To ! ‘ %
| _ | Budgeted | Date | Remaining | Remaining
Extramural Costs
%ERRS - Cleanup Contractor $300,000.00| $192,234.63{ $107,765.37 35.92%
i TAT/START $60,000.00|  $22,200.00{  $37,800.00: 63.00%i
Intramural Costs [
f e

Total Site Costs [ $360,000.00 l. $214,434.63] $145,565.37§ 40.43%)

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Safety Officer

OSC Shelly Lam is the overall Safety Officer for removal activities. ERRS also has a Safety
Officer who monitors site activities and conducts daily safety briefings.

2.6 Liaison Officer
NA

2.7 Information Officer

2.7.1 Public Information Officer

Jayna Legg and Mick Hans from the Office of Public Affairs (OPA) are the Public Information




Officers for the Site. OPA issued a press release on April 11th. Two television stations (WISH 8
and Fox 59) interviewed OSC Lam and covered a community meeting on April 14th. Links to the
news reports are posted at www.cepaogsc.org.

2.7.2 Community Involvement Coordinator

Megan McSeveney, the Community Involvement Coordinator, has been working with nearby
residents to gain access for VI sampling and scheduled a community meeting on April 14th. The
community meeting was well attended by nearby residents, two media crews, a member of
Congressman Carson's office, and representatives from SEND, City of Indianapolis, Marion
County Health Department, IDEM, IFA, and ATSDR.

3. Participating Entities

3.1

3.2

Unified Command
NA

Cooperating and Assisting Agencies

IDEM

City of Indianapolis

SEND

Marion County Public Health Department .
Indiana Finance Authority

4. Personnel On Site

1 OSC
7 ERRS
1 START

5. Defi

nition of Terms

ARAR Applicable or Relevant and Appropriate Requirements

ATSDR Agency for Toxic Substances and Disease Registry
cocC Chemicals of Concern

DCE Dichloroethene

EPA Environmental Protection Agency

ERRS Emergency and Rapid Response Services

IDEM Indiana Department of Environmental Management
IFA . Indiana Finance Authonty

NA Not Applicable

0sC On-Scene Coordinator

PCE Tetrachloroethene

POLREP Pollution Report

PRP Potentially Responsible Party

RISC Risk Integrated System of Closure

RCRA Resource Conservation and Recovery Act

START Superfund Technical Assessment and Response Team

TCE

Trnichloroethene

~


http://www.cpaosc.org

USsST Underground Storage Tank
Vi Vapor Intrusion
vOoC Volatile Organic Compounds

6. Additional sources of information
6.1 Internet location of additional information/reports
For additional information, refer to www.epaosc.org/crownlaundry.

6.2 Reporting Schedule
PolReps will be submitted on a weekly or bi-weekly schedule.

7. Situational Reference Materials
NA


http://www.epaosc.org/crownlaundry



